



## 2013 Ceres Gleann Landscape Committee Schedule of Services by Landscape Contractor

**Note: Weekly Services are typically performed on Wednesday.**

**Regular weekly services include mowing, edging, clean up of services debris & spot spraying weeds.**

**LC will notify residents when fertilizer and chemicals are to be applied to lawns and beds, other than weekly spraying of weeds.**

**Weather conditions can cause delay of some services, and are subject to change with the consent of the LC and the contractor. If weekly services are delayed on Wednesday, then typically will be performed on Friday.**

January: Services-as needed subject to weather.

February: Services-as needed subject to weather.

March: Typically Start of Weekly services-Spot spray weeds. Fertilize lawns.

April: Weekly Services-Spot spray weeds. Apply Pre emergent to bedding areas.

LC to check with OSU extension office on Crane Fly treatment timing.

May: Weekly Services-Spot spray weeds. LC to monitor Crane Fly treatment.

June: Weekly Services-Spot spray weeds. Start irrigation systems, if weather warrants.

Pruning is typically started. Rake beds, remove moss.

July: Weekly Services-Spot spray weeds. Pruning continued and finished.

Rake beds, remove moss.

August: Weekly Services-Spot spray weeds.

September: Weekly Services-Spot spray weeds. Second pruning may start.

Rake beds remove moss.

October: Weekly Services-Spot spray weeds. Pruning continued. Rake beds, remove moss.

November: Weekly Services-Spot spray weeds. Irrigation systems are turned off and winterized by contractor. Start of fall leaf clean up & removal. LC to check with OSU extension office on Crane Fly treatment timing.

December: Weekly Services-Spot spray weeds. LC to monitor Crane Fly treatment. Final leaf clean up & removal. Rake beds, remove moss. Cut back Hydrangeas. Some times these services may continued in to January.

**For complete Scope of Services refer to contract in Landscape Manual on the CG web site or existing LC Manual in Club House.**

(Note: CG=Ceres Gleann LC=Landscape Committee)